WWTU Project Payments

As of April 3, 2012 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID|
Original Change Orders Current Paid To Date | Payment Request Total
SRF PROJECTS:
ILUIvVy
Englneer 2001 estimate $12.5 M
Design: Division 1,11, Il (Greeley & Hansen) $ 830,038.00 | $ 89,00000 | $ 919,038.00] $ 898,111.00 $ 898,111.00 97.72%
Design: Division IV,V (Greeley & Hansen) $ 206,000.00 | $ 21,300.00 | $§ 227,300.00|$  184,723.00 3 184,723.00 81.27%
Const. Engineering: Division |, Il, [ll & IV (Greeley & Hansen) $ 447,000.00 | $ 466,600.00 | $ 913,600.00| %  796,982.00 $ 796,982.00 87.24%
Construction: Division | (Atlas Excavating Inc) $ 2,622,000.00 | $ (10,030.59)| $ 2,611,969.41($ 2,611,970.00 $ 2,611,970.00 100.00%
Construction: Division ll (Atlas Excavating Inc) $ 3,846,947.00 | $ (108,921.85)| $ 3,738,025.15|$ 3,738,025.00 $ 3,738,025.00 100.00%
Construction: Division Ill (Atlas Excavating Inc.) $ 1,948585.00 | $ (35878.15)| % 1,912,706.85|% 1,912,707.00 $ 1,912,707.00 100.00%
Gambs, Mucker & Bauman $ 10,417.00 $ 10,417.00 | § 10,417.00 $ 10,417.00
Umbaugh $ 10,000.00 $ 10,000.00 | $ 10,000.00 3 10,000.00
Ice Miller $ 16,254.00 $ 16,254.00 | $ 16,254.00 $ 16,254.00
SRF Loan Program $ 1,000.00 $ 1,00000 | $ 1,000.00 $ 1,000.00
Bingham McHale LLP $ 1,800.00 $ 1,80000 | $ 1,800.00 $ 1,800.00
Ball State University $ 709.00 $ 709.00 | $ 709.00 $ 709.00
City of West Lafayette (Div IV Constr INDOT reimbursement) $ 2,197,302.00 $ 2,197,302.00 83.17%
2004 SRF LOAN $ 12,380,000.00 | $ 12,380,000.00 | $ - $ 12,380,000.00 100.00%
Gary Brown $ 175.75 $ 17575 $ 175.75 $ 175.75 100.00%
James Erwin $ 1,204.50 $ 1,204.50 |1 $ 1,204.50 $ 1,204.50 100.00%
Butler,Fairman & Seufert $ 525.00 $ 525.00 | $ 525.00 | $ - $ 525.00 100.00%
| |Greeley & Hansen (cont. of Div IV & V Engineering) » o | $ 19346209 | | $ 193,462.09
| Const Engmeermg ddiDiv iV & Div V (Greeley & Hansen) 1§ 233.100.00 ; & 233100 00&. 7167763 $ $  iss 255081 | BO.78
Construction: Division IV (INDOT) $ 255984394 $§ 82,11455% 2 641,958.49 | $ 2,559,843.94 $ 2,559,843.94 96.89%
Construction: Division V (Atlas Excavating Inc.) $ 2,027,600.00 | $ 151,741.00|$ 2,179,341.00| % 1,920,875.95 $ 1,920,875.95 88.14%
IMPROVEMENT FUND $ 4,847,764.86 | $ 16,578.35 | §  4,864,343.21
TOTALS $ 14,763,199.19 | § 655,924.96 | $ 15,419,124.15 | $ 15,030,462.86 | $ 16,578.35 | $§ 15,047,041.21
CAPITAL IMPROVEMENT PLAN PROJECTS:
!
2. Wet Weather Facility Inprovements (LTCP)
Engineering Services: (Wessler & Associates) $ 14,200.00 | $ - $ 14,200.00 | $ - $ - 0.00%
IMPROVEMENT FUND $ 14,200.00 | $ - $ 14,200.00 | $ - $ -
3 WastewaterTreatment Plant capacity lmprovementsi
i : 135, 000 00 135,000.00 [ $  135,000.00 |
‘ 1500000 | § 00.00
30.67
203,000.00 $ 203,000.00 | $ 162,230.67 9,714.65 | $ 171,945.32
 Design: (Greeley & Hansen) 34430000 'S 361,300,00 | § 32847 © oase%
IMPROVEMENT FUND $ 344,300.00 | $ 17,000.00 ' $ 361,300.00 | $§  328,477.65 $ 341,634.69

3/29/2012
FAEXCEL\WWTWKATHY WWTU EXCEL\WWWTU Project Pymt Lists\WWTU Project Pymts Listing, 2012.xls




WWTU Project Payments

As of April 3, 2012 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID|
Original Change Orders Current Paid To Date | Payment Request Total
CAPITAL IMPROVEMENT PLAN PROJECTS:
I
5. Soldiers Home Road Lift Station
Design Assessment: (Hannum, Wagle & Cline) $ 5,000.00 $ 5,000.00 | $ 5,000.00 $ 5,000.00 100.00%
Design SRF PER: (Hannum, Wagle & Cline) $ 15,000.00 $ 15,000.00 | $ 15,000.00 $ 15,000.00 100.00%
Preliminary Engineering: (Hannum, Wagle & Cline) $ 80,100.00 $ 80,100.00 | $ 76,100.00 $ 76,100.00 95.01%
Construction Engineering: (Hannum, Wagle & Cline) $ 15,900.00 $ 15,900.00
Construction Inspection: (Hannum, Wagle & Cline) $ 29,200.00 $ 29,200.00
IMPROVEMENT FUND $ 145,200.00 $ 145,200.00 [ $ 96,100.00 | $ - $ 96,100.00
6. Village Area Sanitary Sewer Masterplan
Phase |: Maps (Tbird Design Services Corp.) $ 15,000.00 $ 15,000.00 | $ 15,000.00 $ 15,000.00 100.00%
Phase ll: Preliminary & Final Master Plan (Tbird Design Svcs) $ 20,000.00 $ 20,000.00 | $ 4,542.50 $ 4,542.50 22.71%
_IMPROVEMENT FUND $ 35,000.00 $ 35,000.00 [ $ 19,542.50 | $ - $ 19,542.50 55.84%
175,00000 7500000 | 5 45300744 '§ 15337019 |
IMPROVEMENT FUND $ 175,000.00 | $ - $ 175,000.00 [ $ 153,007.44 | $ 153,370.19
8. KCB Water Quality Improvements
Construction: (Atlas Excavating) $ 231,487.50 | $ 232716 | $ 23381466 |$ 19444568 $ 194,445.68 83.16%
IMPROVEMENT FUND $ 231,487.50 | $ 2,327.16 |$  233,814.66 | $  194,44568 | $ - $ 194,445.68
9. Digester Alternative Feedstocks
Professional Services: (Kennedy, Jenks Consulting) $ 24,600.00 $ 24,600.00 | $ 5,310.94 $ 5,310.94 21.59%
IMPROVEMENT FUND $ 24,600.00 | $ - $ 24,600.00 | $ 5,310.94 | $ - $ 5,310.94
10. Cumberland A itary Sewer Design Study . \ . -
| Sesn b 25000008 254906 020w
IMPROVEMENT FUND $ 25,000.00 | $ - $ 25,000.00 | $ - $ 2,549.06 | $ 2,549.06
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